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25X1
2 5 APR 1963
MEMORANDUM FOR THE RECORD
BUBJECT: Additional Construction at Langley
1. On 19 April 1963 there was & special mesting of the Executive
Committee to consider the guestion of additional construction to accommodate
those headquarters elements of the Agency other than NPIC which cannot be
- aceommodated In our present headquarters bullding at Langley. Thosa present
were:
Mr, Kirkpatrick and Colonel White, Co-Chairmen
Mz, Cline, Deputy Director (Intelligence)
Dr. Scoville, De Director (Research)
Assistant Deputy Director {(Plans)
Mz, Barman, Iapector General
Mr. Bross, Comptroller
Mr. Houston, General Counsel
Colonel Rdwards, Director of Security
2. After a brief discussion | sald that after careful 25X1

consideration in the Clandestine Services the Deputy Director (Plans) felt that
the Clandestine Services should not move from our headquarters butlding in
Langley. Thie posttion was unanimously endorsed by all those present.

3. 1 then outlined a proposal for proceeding with our plaaning for
additional construction at Langley, somewhat as follows;

&. It is the opinion of the General Counsel that our basic law
gives us ample legal authority to plan for and undertake construction.

b. We bave In escrow with the Bureau of the Budget! 25X1
which we saved In the coastruction of our exrs

pullding. As now set up on the books, these funds will lapse and be lost

to the Agency at the end of FPlacal Year 1964 unless some action to change
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thig is taken. (Action cen be taken by the Agency and the Bureau of
the Budget without referral to anyone else.)

¢. As a practical matter the Agency should not proceed to plan
for additional construction or te obligate funds for such planaing without
the officlal, though informal, approval of the appropriate Congressicasl
committees. [ therefore proposed that we seek the necessary approval
informally to plan for additional construction st Langley to accommodate

all of cur headquarters 8 axcept NPIC and at the same time
sesk approvel to use of the aforementioned
funds for this preliminary planning.

d. Assuming thesc approvals could be obtained, we should
proceed In consultation with the Ceneral Services Administration to
employ an architectura! and eagineering firin to work with us in the
preparation of preliminary plans and cost estimates which could be
presented to the Congress early in 1964, I polnted out that this would
probably save us at least one year In the over-all time span neceseary
to complete the construction.

4, 'This general procedure was endorsed by all members of the Comraittee.
Mr. Kirkpatrick asked me to prepare the necessary briefing notes for General
Carter to open this subject with the House Appropriations Committee at the time
of our hearings.
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L. K. White

Deputy Director
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